

City of Delta
Winskill Renewal Project
Council Approval - Key Dates Chronology

Date	Council Decisions
March 11, 2024	Council approved the existing Winskill Aquatic and Fitness Centre be replaced with a new purpose-built aquatics and fitness centre and directed staff to issue requests for proposals for an architect and construction. Council also directed staff to commence a community engagement program to obtain input from user groups, Delta residents and neighbours.
July 22, 2024	Council approved the new Winskill Aquatic and Fitness Centre being located in the northeast corner of Winskill Park and to incorporate a 10-lane, 25-meter lap pool. Council also directed staff to commence a facility conceptual design guided by the results of the first phase of community engagement and to report back on the feasibility of incorporating a fourth baseball diamond at Winskill Park, including further consultation with the appropriate field sport user groups.
September 23, 2024	Council approved the overall park plan, including the fourth baseball diamond being constructed in conjunction with the park field improvements.
October 21, 2024	Council approved a temporary disc golf course at Dennison Park and the construction of a new disc golf course on a pilot basis at Diefenbaker Park, and sought further details on the reforestation plan for Winskill Park.
December 16, 2024	Council approved the facility schematic design and the overall Winskill Park concept. Council also directed staff to commence the next phase of community engagement in early 2025.
February 3, 2025	Council received the reforestation update, directed staff to continue with the park design work, and directed staff to proceed with the rubberized forest accessible pathway option.
May 5, 2025	Council received the results of the second phase of community engagement, approved the form, character and layout of the new Winskill Facility and directed staff to proceed to the construction phase of the project in summer 2025.
October 5, 2025	Council received a project status update for information. The report highlighted that the project is proceeding within the \$130 million Council approved budget, with a planned opening to the public in spring 2028. The report also highlighted that the facility construction began in summer 2025, and that both the new baseball diamonds and the storm line replacement were on track for substantial completion in fall 2025.